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Site details  

Group name: Friends of Anstead Bushland (FOAB), 
within Pullen Pullen Catchments Group (PPCG) 

Site Location: Anstead Bushland Reserve                                    

 

Group Leader name:   Gillian Whitehouse (FOAB 
Coordinator)   

[This Site Plan is the collaborative work of Gillian 
Whitehouse, Jim Williams and Karen Roberts, and has 
been approved by the PPCG Management Committee.]                              

Creek Catchment Officer name: Brendan McIntyre 

I agree to work towards the action outlined in this plan                                                                    

Group Leader Signature: 

 

Date: 7/12/21 

 

Period of site plan 

Plan start date: December 2021 Plan review date: December 2026 
(5 years from start date) 

Note: The Site Plan agreed on 7/12/21 has undergone several changes during the course of its operation. This 
version includes updates to August 2024. Modifications to bushcare site boundaries are shown chronologically in 
the Site Plan Maps (pp.11-13) and amendments to the three projects listed for implementation under the plan are 
noted within the detailed description of each project (pp.2-7). 

 

Long-term goals for the site 

The long-term goals identified for the site are: 

• sustainable enhancement of the natural environment within Anstead Bushland Reserve (ABR, ‘the 
Reserve’) through assisted natural bush regeneration, weed reduction and native species augmentation 
within BCC approved areas; 

• engagement of the local community in bushcare regeneration and educational activities; 

• promotion of the Reserve’s ecological diversity and values. 

Three projects will be undertaken in pursuit of these goals.  

Project 1: Enhancing Anstead Bushland Reserve ecosystems through assisted natural bush regeneration 

This project involves application of assisted natural bush regeneration in selected areas of ABR that have not 
previously been planted or weeded. Our goal is to allow the bush to regenerate naturally and thus to enhance 
ecosystems over the long-term. (Further details, pp.2-4) 

Project 2: Maintaining and enhancing the condition of previously planted high-visibility areas 

This project represents a continuation of the work PPCG has been engaged in within ABR since the early 2000s. Its 
primary purpose is to maintain, and where appropriate extend, the work of earlier Anstead bushcare groups 
whose members undertook extensive plantings of native species in high-visibility areas adjacent to the Lookout. 
(Further details, pp.4-5) 

Project 3: Improving habitat for the vulnerable Collared Delma (Delma torquata) 

This project focuses on the crucial role the Reserve plays in supporting the vulnerable Collared Delma (Delma 
torquata). Drawing on the knowledge of local experts, it aims to enhance and extend habitat for Collared Delma 
within approved working areas in ABR through sensitive and non-disruptive methods of weed management. 
(Further details, pp.5-6) 
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These projects are consistent with Brisbane City Council (BCC) Clean, Green, Sustainable 2017-2031 goals, 
particularly the focus on biodiversity. Each will contribute to the long-term goals for the Site Plan through work 
undertaken in regular and/or special purpose bushcare sessions and associated community events.  

The projects will be implemented in a manner respectful of current and past land managers. We will attempt to 
learn more about how Indigenous peoples utilised the land where the Reserve is now located prior to European 
settlement. If possible, lessons from engagement with Indigenous knowledge holders will be included in Site Plan 
reports. 

Every effort will be made to adhere to zero-harm and zero-waste principles. Bushcare activities will be undertaken 
with minimal disturbance to the environment and we will aim to avoid the use of single use plastics and the 
generation of waste at bushcare mornings and public events.  

Progress on all three projects will be documented over the course of the five-year plan with photographic 
evidence presented in Yearly Reports submitted to BCC and made available on the Groups & Projects / Bushcare 
Groups section of the PPCG website. Overall, we aim to demonstrate our capacity to enhance ecosystems in our 
approved working areas and to gain the interest and trust of the community of ABR users and BCC through 
successful implementation of the projects. 

The projects are elaborated below, with additional information provided in subsequent sections of the Site Plan. 

 

Project 1: Enhancing Anstead Bushland Reserve ecosystems through assisted natural bush regeneration 

Project 1 is a staged plan for reducing weed coverage and enhancing ecosystems in selected sites within FOAB’s 

approved working areas north of the Powerline Easement (Zone 1, Site Map 1, p.11). It was set up in late 2021 by 

PPCG’s then newly established bushcare group, Friends of Anstead Bushland (FOAB), which coalesced around the 

passion of PPCG member Jim Williams for the Bradley Method of natural bush regeneration. Prior to 

commencement (and during Year One) of the project, nine sites within Zone 1 – each approximately 16mx16m 

(256m2) – were identified for regeneration work: these were pegged and labelled A to I (see Site Map 1). The sites 

did not appear to have been previously weeded or planted and were selected because they contained a sufficient 

number and diversity of native species to give the process of assisted natural bush regeneration a reasonable chance 

of success. The specific approach chosen for application in the sites was the Bradley Method of Bush Regeneration1 

(hereafter ‘the Bradley Method’), which works by sensitively and respectfully reducing the ongoing threat of weed 

encroachment and assisting the ability of the bush to regenerate from within. This approach is recognised by the 

Australian Association of Bush Regenerators2 as an ecologically effective method of natural bush regeneration. 

The first stage of the project was designed to educate volunteers on the philosophy and techniques of the Bradley 

Method while simultaneously extending knowledge of local native and weed species. Introductory information 

sessions and group activities were developed to achieve these goals. Volunteers were allocated to specific pegged 

sites and assisted with the preliminary work of reducing weed coverage and retarding regrowth in ways that 

maximised the potential for regeneration of native flora. The techniques adopted included removal of the 

reproductive portions of weed plants and gradual removal of weed vines, shrubs and trees.  

The second stage of the project involved implementation of the Bradley Method in small ‘islands’ within the pegged 

sites where the number and diversity of native species was highest. Following documentation of native flora in these 

islands, the approach involved careful weeding and very light mulching to mimic the natural process. The islands 

 
1 Joan Bradley, 1988, Bringing Back the Bush: the Bradley Method of Bush Regeneration, Lansdown Press, Crows Nest. 
2 The Australian Association of Bush Regenerators (https://www.aabr.org.au/) promotes the study and practice of ecological 
restoration based on sound ecological principles. It provides information on the Bradley Method at: 
https://www.aabr.org.au/learn/what-i-bush-regeneration/general-principles/the-bradley-method/  

https://www.aabr.org.au/
https://www.aabr.org.au/learn/what-i-bush-regeneration/general-principles/the-bradley-method/
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were then to be left to allow regeneration to occur naturally, albeit with ongoing oversight and recording of progress 

along with regular monitoring of the broader 16mx16m pegged sites to control recurring weeds and vine regrowth. 

This gradual but relentless approach is designed to return the advantage to the native flora by weakening the 

regenerative capacity of weeds over time, while initially retaining their protective cover for native regrowth within 

the (sometimes harsh) ABR environment. 

The feasibility of Project 1 is enhanced by the variety of species in each of the pegged sites: each has its own suite of 

plant communities and threats that can be used for educative purposes. The diversity of weed species within them is 

of great value in extending volunteers’ identification skills and knowledge of sensitive methods for weed control. The 

sites also exhibit a wide variety of the native grasses, herbs and vines, canopy and understory species present within 

ABR, thus extending participants’ knowledge of local native flora. While these areas may not be ideal for realising 

success through the pure Bradley Method, due to the relatively high ratio of weeds to native plants, this does mean 

that the concepts can be taught in these areas without risking detrimental impacts to the most ecologically sensitive 

areas of the Reserve if (when) mistakes are made during the learning process.  

Project 1 will also be greatly assisted by the expertise of PPCG and community member (Jim Williams) who has taken 

a leadership role in FOAB by developing educational materials and liaising with BCC officers to identify sites within 

the Reserve for application of the Bradley Method. Jim is an experienced adult educator who has developed written 

resources for on-ground education and implementation, using a classic strategy model (Attachment 1). 

Progress with Project 1 will be documented in yearly Site Plan reports that highlight the native flora and fauna 

observed in the pegged sites, track weed reduction and native species regeneration and provide the basis for an 

end-of-project assessment of the effectiveness of the approach adopted. Permission will be sought to install wildlife 

cameras to record native fauna and feral species so that records can be kept and compared over time. FOAB also 

notes that numerous nest boxes, targeted to a range of arboreal avifauna and mammals, have historically been 

erected within the Reserve, with several located within Zone 1. We propose that Project 1 could incorporate 

installation of additional targeted nest boxes for birds and mammals with ongoing monitoring, similar to the activity 

within Pullenvale Forest Park (undertaken by Hollow Log Homes).  

Project 1 is well suited to community members who wish to learn more about the biodiversity present (and re-

emerging) within their local bushland reserves, and who can commit to bushcare events on a frequency of around 

once a month. It will contribute to the Site Plan long-term goals not only by directly engaging in enhancement of 

ecosystems but also by upskilling participants in species recognition and natural bush regeneration methods and 

effective dissemination of information about the process and its achievements. These outcomes will form the basis 

for our intended future work in other areas of the Reserve, which we look forward to developing in ways that 

contribute to BCC’s goals for enhancing natural areas and biodiversity and complement its Anstead Bushland 

Reserve Concept Plan. 

Project 1 update (to August 2024) 

Amendments to Project 1 over the first two years of the Site Plan reflect the experience of applying the Bradley 

method in the selected sites as well as the implications of some changes to BCC approved working areas. In practice, 

a modified version of the Bradley method was applied, with more extensive clearing of lantana species and other 

weeds than initially planned and weeding across almost the entire area of several pegged sites rather than limiting 

to small Bradley ‘islands’ (see Year Two Report, PPCG website). The improved outlook achieved through this 

approach, particularly for visitors to the Reserve using the main walking trail that passes sites A-C, has encouraged 

the team to plan further weeding beyond the pegged sites to further improve visual amenity for walkers. Changes to 

approved working site boundaries in 2022, with the extension of Zone 1 for Project 3 in November 2022 (see Site 
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Map 2, p.12) and in 2023, with the exclusion of an area alongside the powerline easement and adjustment of the 

northern boundary of Zone 1 and the Zone 1 extension (see Site Map 3, p.13) will facilitate this addition, although 

significant advancement will be dependent on obtaining funding for contractor assistance. 

A wildlife camera has also been installed and regularly moved around in Zone 1 as part of Project 1. Images of note 

are uploaded to PPCG’s Google Drive and will be included in yearly reports on the Site Plan. Other changes to Project 

1 include the development of new work sites within Zone 1: an area adjacent to the bench seat on the main walking 

trail and a ‘community area’ where volunteers can work together. These new sites will help to connect the 

regeneration work being undertaken within the original pegged sites, noting that one of these (Peg E) was lost 

during track widening works prior to the hazard reduction burn conducted in May 2023. Project 1 will otherwise 

continue as planned, resting some sites as needed while continuing to monitor weed regrowth. 

Project 2: Maintaining and enhancing the condition of previously planted high-visibility areas 

Project 2 seeks to extend and maintain previous plantings in high-visibility areas in the interests of improving habitat, 

reducing weed encroachment and enhancing users’ experience of the Reserve. PPCG members, with the support of 

BCC, have invested considerable effort over many years in removing weeds and planting native trees and shrubs in 

approved working areas within Zone 2, specifically in what is now known as the Fig Tree Garden and other high-

visibility areas alongside main walking trails, including planting sites adjacent to the Water Tank and Native Lime 

areas (see Site Map 1, p.11). Work in the Native Lime area also includes a segment augmented by students from 

QUT’s Student Catchment Immersion Program (SCIP) in 2021. 

FOAB would like to build on these earlier achievements by carrying out, and caring for, supplementary planting of 

canopy trees and understory shrubs in these designated areas. The species to be used will be decided in consultation 

with PPCG and BCC. Consideration could be given to feature planting of threatened flora listed under the State 

Nature Conservation Act 1992, including Plunkett mallee (Eucalyptus curtisii) and Lloyd’s native olive (Notelaea 

lloydii) alongside other species endemic to the local area that would provide critical habitat for vulnerable and 

endangered fauna species, including koalas, Powerful Owl and Collared Delma (all of which have been sighted by 

PPCG and community members within the Reserve). ABR is also mapped as providing essential habitat for the 

critically endangered Regent Honeyeater.  

Planting techniques applied will be the traditional methods of digging holes, planting seedlings, applying layers of 

mulch and watering on a regular basis. These techniques are suitable for such areas, where natural regeneration 

potential is limited given historical land use practices that have removed any significant seed bank and reduced the 

regenerative potential of the topsoil. 

Additional elements of Project 2 will be sensitive weed removal and monitoring regrowth over time. We aim to use 

sustainable and non-toxic weed control methods, retarding weed regrowth around new plants through mulching and 

regular monitoring (but also utilising the short-term protection that ‘managed weeds’ can provide to emerging 

natives in modified environments like the ABR). Our approach will avoid the use of broadscale clearing via slashing or 

poisoning that could facilitate further encroachment of weeds into new areas. 

Maintenance of new plants and weeded areas will be crucial for this project. Experience has shown that survival 

rates for new plants can be adversely impacted by a range of factors including drought, exposed positions, lack of 

deep soils and limited established canopy to provide the required shelter for survival. Insufficient water supply can 

also be a factor, necessitating volunteer working bees and additional volunteer mid-week watering.  

Community events (such as tree-planting days and corporate volunteering sessions) would assist in advancing this 

project and the Site Plan goals of community engagement and education. Such events may attract more local 
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involvement than regular bushcare mornings, where the focus is on the tasks of retarding weeds and documenting 

flora (processes that offer less in the way of visible ‘instant reward’ achievements and require regular commitment). 

The development of work-integrated learning projects with local universities would also extend the capacity to make 

advances in Zone 2, as demonstrated by the recent efforts of a group of students from the SCIP program in plantings 

adjacent to the Native Lime area. Discussion of similar options with BCC and the coordinators of tertiary 

environmental degrees will be undertaken to assess the potential for involving student teams in this regeneration 

work on a more regular basis. The addition and maintenance of nesting boxes (as proposed for Project 1) would add 

further value to these areas. 

FOAB recognises the varied demands of community members and that it is critical to capture the interests of 

younger generations. Project 2 is well suited to engaging families and volunteers who may only be able to attend a 

few times a year, but still want to contribute to their local bushland environment. It will contribute to the Site Plan 

long-term goals by enhancing the environmental and aesthetic values of the Reserve, engaging the local community 

in the extension and maintenance of these amenities and disseminating information about the area’s ecological 

diversity. 

Project 2 update (to August 2024) 

Following the reduction in approved working areas within Zone 2 that was agreed with BCC in the second half of 

2023, the area around the Water Tank (where BCC engaged contractors to work on weed control and hazard burn 

preparation in 2023) has been excluded from Project 2. Zone 2 has been split into Zone 2A (south of the powerline 

easement, encompassing the Fig Tree Garden and surrounds) and Zone 2B (the area around the Native Lime, north 

of the powerline easement). Site Map 3 (p.13) shows these changes to Zone 2.  

Ongoing Project 2 work in Zone 2A includes maintenance of the Fig Tree Garden and surrounds where additional 

trees, shrubs and grasses were planted on National Tree Day in 2022. Further planting was undertaken by corporate 

volunteer groups in August 2023, July 2024 and August 2024. Given the difficulties of accommodating additional 

plants in this now somewhat crowded area and of hosting a community event where the planting activity is a 

significant distance from the public parking and picnic area, the planned Tree Planting Day for 2024 will be replaced 

by an alternative event to promote the value of ABR to the local community. 

In Zone 2B, Project 2 will be advanced through weed reduction, with projects in 2024 including a Community 

Conservation Assistance grant and PPCG funding for steam weeding of a large area of Singapore daisy. Ongoing 

efforts will be made to host another SCIP program to extend the previous SCIP project in this area. 

Project 3: Improving habitat for the vulnerable Collared Delma (Delma torquata) 

Project 3 recognises the importance of ABR as one of the few remaining areas providing viable habitat for the 

Collared Delma (Delma torquata), a small legless lizard that is listed as ‘Vulnerable’ under the state Nature 

Conservation Act 1992 and the national Environment Projection and Biodiversity Conservation Act 1999 and is 

currently included in the Australian Government’s Priority Species – Threatened Species Strategy.3 The Collared 

Delma’s distribution is restricted to very specific areas within the South East Queensland bioregion, with populations 

observed in ABR over a number of years.4 

 
3 Australian Government, Department of Climate Change, Energy, the Environment and Water Priority Species: Threatened 
Species Action Plan 2022-2032 (https://www.dcceew.gov.au/environment/biodiversity/threatened/publications/priority-
species).  
4 Based on on-site discussion with local expert, Stephen Peck and recorded sightings reported in Gondwana Ecology Group 
(2021) Anstead Bushland Reserve Biodiversity Report (available at: http://www.theca.asn.au/), pp8-9. 

https://www.dcceew.gov.au/environment/biodiversity/threatened/publications/priority-species
https://www.dcceew.gov.au/environment/biodiversity/threatened/publications/priority-species
http://www.theca.asn.au/
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Invasive creeping lantana (Lantana Montevidensis), a weed that is widespread in the Reserve, is thought to have 

significantly reduced habitat for the Collared Delma over recent decades.5 Project 3 therefore focuses on retarding 

this and other invasive weeds in FOAB’s approved working areas: it thus has considerable overlap with Project 1. 

Suitable methods for this project, which needs to be implemented with great care to avoid potential harm to this 

vulnerable species, include sustainable and non-toxic targeted weed control. A staged approach is planned to 

minimise disruption to the natural lifecycles of the species.   

In pursuing this project, FOAB is being guided by the advice of local specialists who have been monitoring 

populations and attempting to improve habitat within the Reserve.6 The project will contribute directly to the long-

term goals of the Site Plan by enhancing ecosystems in ABR and by the dissemination of information about this 

threatened species at community events and via newsletters and social media.  

Project 3 updates (to August 2024) 

Following PPCG’s and KCCG’s success with a collaborative application for funding to enhance Collared Delma habitat 

under the national Environmental Restoration Fund (Threatened Species Strategy Action Plan – Priority Species 

Grants), the project Improving Collared Delma trajectories in Brisbane’s western suburbs (Project ID ERFIP000263) 

commenced in April 2022 with funding from the Australian Government. The project includes selected Land for 

Wildlife and other private properties within the catchment areas following receipt of landholder expressions of 

interest: it involves the assessment of properties for suitable habitat, fauna surveys and weed management to 

enhance potential habitat. 

Given the documented importance of ABR to Collared Delma populations7 and sightings in several ABR locations in 

2022, in November 2022 BCC approved the inclusion of an area of approximately 3.5ha with potential Collared 

Delma habitat within ABR in the project (see Site Map 2 with extension of Zone 1, p.12). This addition allows for a 

major extension of Project 3 in the Site Plan.  

Work funded by the Australian Government project in the extended area focused solely on the management of 

invasive weeds (including signal grass, creeping lantana and weed vines) where there was high potential for Collared 

Delma and capacity to extend habitat corridors. Project funds were used to employ weed contractors highly 

experienced in habitat restoration and the utilisation of chemical free weed management methods consistent with 

the project’s objectives. The first round of weed management was undertaken in late 2022 with a follow-up round in 

February 2023. On completion of the Australian Government project (31/3/23), FOAB will continue maintenance 

work in the weeded areas as part of Project 3. 

Following the success of this project, another Australian Government grant was received in 2024 under the Saving 

Native Species scheme. This joint project (Lockyer Uplands Catchments Inc, PPCG and Kholo Creek Catchment Group) 

again includes capacity for habitat enhancement (weeding) in ABR. It will be implemented during 2024 and 2025 

with follow up work scheduled for the previously treated ABR site. 

 

 
5 Gondwana Ecology Group (2021), Anstead Bushland Reserve: Biodiversity Values Report, p.29. 
6 For example, Stephen Peck. See Peck, S. (2003). Conservation status review and management recommendations for the 
Collared Delma, Delma torquata in Brisbane City. Internal report to Brisbane City Council. 
7 Brisbane City Council (BCC) 2004, Conservation action statements - CD 0389699 - Species Profiles - Collared Delma, 

CA20/315738 

 

trim://CA20%2f315738/?db=C1&view
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Background Information  

Project 1: Enhancing Anstead Bushland Reserve ecosystems through assisted natural bush 

regeneration (Zone 1) 

Mapped Regional Ecosystems 

(including pre-clearing): 

Conservation status Area (in Ha) Located in Zone/s:   

12.12.12 Eucalyptus tereticornis, 

Corymbia intermedia + Eucalyptus 

crebra 

Of Concern  1.8Ha Pegged sites A, B, C, E, F, G, H, I  

The pegged sites A-C and E-I in Zone 1 are dominated by a canopy of Eucalyptus tereticornis, Eucalyptus tesselaris 

(Mountain topped ash), Eucalyptus melanophloia (Silver leaved ironbark), Eucalyptus crebra (Narrow leaved 

ironbark), with some Eucalyptus Moluccana (Gum topped box). The western most sites within this zone have been 

observed to contain numerous Eucalyptus melanophloia, a spectacular ironbark having round to ovate silver 

green leaves. These trees are representative of the Regional Ecosystem (RE) 12.12.12 (Of Concern), which is 

known to provide habitat for koalas (which arelisted as ‘Endangered’ under State and Federal Environment Laws). 

Individual specimens that guided site selection include Ficus sp., Maclura cochinchinensis (Cockspur thorn, 

important habitat for small birds), Mallotus phillipinensis (Red kamala), Anogphora subvelutina (Broad leaved 

apple), Alectryon tomentosus (Hairy alectryon), Trema tomentosa (Poison peach), Grewia latifolia (Dysentery 

plant), Sida hackettiana (Spiked sida), and a number of native grasses and vines that are known to support 

numerous butterfly species and, when co-located with basalt rock outcrops, provide potential habitat for the 

Collared Delma.  The area is also mapped as providing essential habitat for the Regent Honeyeater (listed as 

Critically Endangered under Queensland’s Environment Protection and Biodiversity Conservation Act 1999). 

In preliminary work within our pegged sites we have already observed four native species emerging that have not 

been recorded previously in the Reserve: Swainsona queenslandica (Darling pea); Tricoryn elatior (Common rush 

lily), Asperula geminifolia (a thin-stemmed herb with small white flowers) and a tufted grass, Sorghum nitidum 

(Brown sorghum). Photographs of three of these, taken near peg A, are included below. 

Swainsona queesnlandica                                  Tricoryn elatior                                  Sorghum nitidum (seed head) 

 

 

 

 

12.12.5 Corymbia citriodora subsp 

variegata, Eucalyptus crebra 

woodland 

Least Concern 0.2 Ha (est) Pegged site D  

Although D is the only site located within an area mapped by the state government as 12.12.5, several of our 

pegged sites (D-I) are dominated by Corymbia citriodora subsp. variegata, (Spotted gum) and Eucalyptus crebra 

(Narrow leaved ironbark) – canopy trees which are generally representative of Least Concern RE 12.12.5.  These 

canopy trees are known food trees for koalas.  Several individual understorey specimens of interest have been 

observed, including Myrsine variabilis (Muttonwood), Psydrax (Canthium) odoratum (Sweet Suzie), Aristolochia 
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meridionalis subsp. Meridionalis (Clearwing swallowtail butterfly vine), Sida hackettiana (Spiked sida), and a 

number of native grasses.  As noted above, this understory supports a wide range of butterfly and bird species. 

The areas within and around the pegged sites also have a number of igneous rock outcroppings and large old tree 

hollows, which may be utilised as habitat hollows by gliders, microbats and birds (including owls, such as the 

Powerful Owl, which is listed as ‘Vulnerable’ under the State Nature Conservation Act 1992).  The Powerful Owl 

has been recorded within the Reserve over several years, with calls most recently being observed during 2021 

(confirming that the Reserve continues to be utilised as a regular foraging range for individuals).   

12.12.13 Locally significant hoop 

pine vine forest 

Least concern  Although not within our pegged 

sites A-I, sites G, H and I are 

adjacent to areas of RE 12.12.13 

and contain many dry vine forest 

species 

 

Project 2: Maintaining & enhancing the condition of previously planted high-visibility areas (Zone 2) 

12.12.12 Of Concern Parcels 

within 4Ha 

area 

Fig Tree Garden and surrounds, 

Native Lime area, Water Tank area 

Refer to RE description detailed in Project 1 above. Earlier plantings have been observed to be providing valuable 

habitat (including, for example, an active double barred finch nest and butterfly larvae food species).  The canopy 

and understorey have been supplemented on numerous occasions.  However, owing to historical land use (which 

includes quarrying and grazing), the longevity of these individual plants has been observed to be at risk from 

significant weed invasion (including from grasses and vines such as asparagus vine and glycine).   

These areas are in highly visible locations, adjacent to the access track to the Quarry Lookout, and are worthy of 

increased maintenance effort despite their lesser potential for natural regeneration. The main goals are to reduce 

weed threat and increasing the number and diversity of suitable native plants within these locations.   

 

Project 3: Improving habitat for the vulnerable Collared Delma (Delma torquata) (Zone 1 extension, 

Zone 1) 

Refer to Project 1 above. These Zones also include some grassland with volcanic rocky outcrops, recognised as 

prime habitat for the Collared Delma. 

 

Note: Although every attempt has been made to ensure the accuracy of species identification listed in these Project 

summaries, species identification is not guaranteed.  We are, however, certain that there is sufficient diversity and 

learning opportunity to ensure the success of the listed projects. 
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Other site values 

ABR contains essential habit for vulnerable fauna species including koalas, the Collared Delma, Powerful Owl and 

multiple species of migratory birds and butterflies (little of which is currently known, but we are adding to the 

knowledge pool via observations made by FOAB members and butterfly surveys conducted as part of Brisbane’s 

Big Butterfly Count (https://brisbanesbigbutterflycount.org.au/). Small birds regularly seen in the Reserve include 

red backed fairy wrens and double barred finches, while larger birds include owls (for example, the Southern 

Boobook and occasionally the Powerful Owl, both of which have been observed by PPCG members as recently as 

2021). Multiple other bird species can be observed and the Reserve is well-known as a rewarding site for bird 

watchers. As noted above, ABR is also mapped as providing essential habitat for the critically endangered Regent 

Honeyeater. In addition, ABR is known as a site for the Eastern Chestnut Mouse (Pseudomys gracilicaudatus), 

listed as least concern under the state Nature Conservation Act 1992, but considered a locally significant species in 

BCC’s biodiversity areas overlay code. 

Other significant habitat features include numerous mature trees with large hollows (one of which has been 

observed by FOAB members to be currently hosting a sulphur crested cockatoo family) and many rocky outcrops 

(that provide potential habitat for the Collared Delma).  

Bush regeneration in the Reserve will complement the Birdlife Australia Powerful Owl project8 which is aimed at 

minimising threats to this significant, but threatened, species. Given this diversity, the projects outlined above 

could be supplemented by the installation of additional habitat boxes for gliders and birds (e.g. parrots) to 

increase the numbers of colonies in their own right and also to assist with increasing food supply for top predators 

(such as owls, including the Powerful Owl).   

Habitat retention: maintaining existing wildlife habitat while restoring the sites  

While most explicit in Project 1 (which applies the Bradley Method), all projects listed here are based on staged 

and minimally disruptive approaches. Our long-term goals are the preservation and extension of habitat through 

rehabilitation of ecosystems. The ongoing existence of seed stock within the soil in the Reserve and areas 

adjoining it is crucial for our efforts and our projects are designed protect this resource as much as possible. Our 

strategies for all projects involve small, carefully monitored and maintained, steps that limit the potential for 

harm to existing wildlife habitat and maximise the capacity for regeneration. 

In particular, Project 1 is guided by the three principles that underpin the Bradley Method: 

1. Work outward from ‘good bush’ areas towards areas of weed; 

2. Make minimal disturbance to the environment; 

3. Do not over clear. 

Clear guidelines have been developed for this project: they will be communicated and implemented in line with 

these principles, with education on the recognition of weed and native flora species embedded in the process as 

outlined earlier. Initial work within the group involves documenting in spreadsheets the naturally occurring grass, 

herb, vine, understorey, midstory and canopy species so that baseline data can be obtained and compared with 

the prevalence and diversity of species after years of implementing the Bradley method.  

While Project 2 allows for techniques that are not appropriate for Project 1 (such as new plantings and heavier 

mulching), these activities will be undertaken carefully and in planned stages to minimise disruption. Careful 

 
8 Birdlife Australia, Powerful Owl Project https://birdlife.org.au/projects/urban-birds/powerful-owl-project-pow  

https://brisbanesbigbutterflycount.org.au/
https://birdlife.org.au/projects/urban-birds/powerful-owl-project-pow
https://birdlife.org.au/projects/urban-birds/powerful-owl-project-pow
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monitoring will also be undertaken to ensure that any disruption caused does not lead to increased weed 

incursion. 

 

Threatening processes 

The most significant threat to the success of our projects is the re-incursion of weeds into the project sites. This 

needs constant monitoring and ongoing removal of regenerating weeds and weed seeds. There is also some risk 

to new plantings from feral deer, which have been observed in the Reserve during the day and at night. 

 

Workplace Health and Safety 

Potential physical hazards include terrain that may have partially concealed logs and rocks, slippery surfaces after 

rain; also potential encounters with snakes, spiders or ticks. Volunteers will mainly work in shaded areas, but sun 

exposure and heat are also potential hazards in the summer months. 

At the commencement of all bushcare mornings volunteers are required to observe any current Covid-19 

requirements and sign a volunteer participation sheet. They are provided with information on natural hazards in 

the Reserve before initialling the volunteer sheet. Participants are also informed prior to the event to bring plenty 

of water and sun-smart clothing. A first aid kit is brought to all bushcare mornings and events. 

We note that ABR is subject to prescribed fire regimes and hazard reduction burns. FOAB recognises this practice 

as an essential management tool for human safety and ecosystem renewal and will comply with and 

accommodate BCC’s activities when required.  

Weed waste will be solarised in a designated area adjacent to the Lookout (see Weed Solarisation map, p.14). 

FOAB will desist from solarising/piling debris during extended dry spells or during periods that the PPI Natural 

Environment team deem too hazardous. Future grant applications will factor into the scope of works the removal 

of weed debris where this is created by contractor work associated with the grant delivery. 

All workers (including employees and volunteers) and visitors are required to take reasonable care for their own 

health and safety and that of others who may be affected by their actions or inactions. They must also cooperate 

with any reasonable instruction given by BCC or Creek Catchment Group representatives while undertaking work 

on BCC owned or managed land or projects and comply with any reasonable policy or procedure. 

 

Contaminated Land 

Are there restrictions on bushcare activities on this site 
due contamination issues?  

No known restrictions. 
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Site Map 1: Original bushcare areas allocated for regeneration and maintenance activities, 

November 2021 

 

 

Notes: The two polygons with thick boundaries represent the areas allocated to FOAB for bush regeneration activities by BCC; 
Zone 1 (the purple shaded area within the northern polygon) contains the pegged sites for Project 1, labelled A to I; Zone 2 
(the green shaded area including the southern polygon and extending into the northern polygon) captures the high-visibility 
areas where several walking trails converge and contains the sites for Project 2, i.e. the Fig Tree Garden and surrounds, 
Native Lime area, Water Tank area. 
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Site Map 2: Original bushcare areas with addition of Collared Delma (Delma torquata) project site, 

November 2022 

 

Notes: Boundaries indicate Zones 1 and 2 as in Site Map 1, with the addition of the Collared Delma project area (shaded orange).  
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Site Map 3: Revised boundaries of bushcare areas, November 2023 

 

  

←Powerline easement→ 

Zone 1 Zone 1 extension 

Zone 2B 

Zone 2A 
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Weed solarisation area within Zone 2A (shaded in red) with planned lomandra longifolia screen, 

August 2024 

 

 

  

Zone 2A 
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Project/Zone and action planning  

Project 1 (Zone 1) 

Objective/s • Impart knowledge on implementing assisted natural bush regeneration 

methods, specifically the Bradley Method 

• Upskill participants in recognising local weeds and native plants as well as 

promoting awareness of local significant fauna 

• Application of this knowledge in group work in the pegged sites labelled A 

to I, initially through controlling weed proliferation and recording the 

prevalence and diversity of native flora and fauna present in these areas, 

then via application of the Bradley Method in smaller ‘islands’ within the 

pegged sites. 

These objectives are both educative and practical with the overarching goal being 

support for regenerative processes and thereby enhancement of ecosystems over 

the course of the Site Plan. 

Resilience score & site 

rehabilitation approach  

 Resilience score, 2.59; Rehabilitation approach, Bradley Method.  

Habitat Retention & 

Enhancement 

Habitat will be protected through application of sensitive non-toxic weed removal 

techniques and based on the Bradley Method principles: work outward from ‘good 

bush’ areas towards areas of weed; make minimal disturbance to the environment; 

do not over clear. These principles will maximise habitat protection including for 

the Collared Delma which is the focus of Project 3. 

Key Threatening Processes Key threatening processes are the regrowth of weeds and new seed production in 

the A to I pegged sites. Priority will be given to maintaining a weed seed free 

environment and controlling regenerating invasive weed vines while the areas 

within the pegged sites that have been fully weeded and lightly mulched in line 

with the Bradley Method are left untouched to allow for natural regeneration. 

 

Project 2 (Zone 2, split into 2A and 2B from November 2023) 

Objective/s  • Replace lost plants and reduce weed coverage in previously planted high-

visibility areas in Zone 2, thus enhancing ecosystems as well as Reserve 

users’ experiences of nature 

• Engage the community, including families with young children, in this work 

and disseminate information about Reserve’s ecological diversity and 

history through events such as tree planting days 

Resilience score & site 

rehabilitation approach 

Resilience score, 3.5 to 4 for Zone 2 areas that have not been previously planted 

(scoring not applicable to planted areas such as the Fig Tree Garden); 

Rehabilitation approach focuses on improving areas next to natural regeneration 

areas, by expanding the coverage of endemic plants and canopy cover and 

 
9 Resilience scores given for zones are based on the Australian Society For Growing Australian Plants (SGAP) scale 
(see http://anpsa.org.au/APOL4/dec96-5.html). 

http://anpsa.org.au/APOL4/dec96-5.html
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reducing weeds that create threats of weed invasion into natural regeneration 

areas. There is also a focus on improving aesthetics in high-visibility areas. 

Habitat Retention & 

Enhancement 

These areas range from high public use areas (such as the Fig Tree Garden) where 

significant plantings of suitable species have previously been undertaken and are 

largely self-sufficient (apart from the loss of some plants and the ongoing 

reappearance of some weeds), to surrounding areas alongside tracks where 

previous weeding and plantings have not been effectively maintained. Habitat 

retention and enhancement will be achieved by working on these surrounding 

areas in carefully staged steps, gradually adding carefully selected endemic species 

and weeding and mulching only small areas around them until they are well-

established and new plantings can be safely undertaken. This approach will 

maximise the potential for habitat retention and enhancement, including for the 

Collared Delma which is the focus of Project 3. 

Key Threatening Processes Threatening processes in these areas include the loss of plants due to factors such 

as prolonged heat, lack of water, poor topsoil quality and the continual re-invasion 

of weeds. Priority actions will be careful maintenance: watering new plants 

regularly during the establishment period (and using opportunities such as La Niña 

seasons with higher forecast rainfall) and monitoring weed regrowth, with no 

further weed removal until planted areas are well-established. Tree guards may be 

necessary in some cases given the prevalence of feral deer in the Reserve. 

 

Project 3 (Zone 1 extension) 

Objective/s • Improve habitat for the threatened Collared Delma by reducing coverage 

of threatening weed species such as Lantana Montevidensis 

Resilience score & site 

rehabilitation approach  

 Resilience score, 2.5; Rehabilitation approach, assisted natural bush regeneration 

(hand weeding with minimal disturbance).  

Habitat Retention & 

Enhancement 

Habitat will be protected through application of sensitive non-toxic weed removal 

techniques and minimal disturbance to the environment (as in Project 1) 

Key Threatening Processes Key threatening processes are the regrowth of weeds and new seed production. 

 

Habitat Creation 

Habitat feature  Reason needed & location 
Nest boxes Nest boxes for a range or birds currently reliant upon tree hollows would be 

beneficial to the Reserve, especially given the role that fruit eating birds play in 

spreading seed of native plants. Rosella nest boxes would be a valuable addition, 

as would cockatoo and night-jar boxes. To support some of the top bird predators, 

glider nest boxes would be beneficial (as have been successfully installed along 
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Pullenvale Forest Park Creek). These would be particularly beneficial in Zone 1 

where there are already some adjacent boxes. 

Butterfly host plants While we anticipate that the work undertaken in Zone 1 will facilitate an increase 

in number of naturally occurring butterfly host plants (grasses, vines in the short 

term and tree regrowth in the longer term), removal of creeping lantana and 

supplementary planting of suitable locally endemic butterfly host plants in Zone 2 

would also be advantageous. 

 

Work Plan and Maintenance  

Activities listed in the Work Plan below will be conducted during regular bushcare sessions. See Attachment 2 for 

details of all sessions and planned events (with the latter to be confirmed with the Land Manager by the Creek 

Catchment Officer as they emerge). 

 

Year One: December 2021 – November 2022 

Season Project/Location  Tasks  Notes (including planning) 
Summer 

 

Project 1/ Zone 1 
(practice sites 
around pegs A, B, 
C, D) 

1. Retard weed growth by removing 
weed seeds, cutting vertical stems of 
invasive weed vines and partially 
ringbarking weed trees. 

2. On completion of (1) within a site, 
commence application of Bradley 
Method in selected ‘islands’ that 
contain a suitable number and 
diversity of native species, recording 
these on spreadsheets, then 
sensitively removing weeds and 
lightly mulching these areas.  

(1) and (2) comprise the basic tasks 
for Project 1. By removing creeping 
lantana along with other weeds in 
the ‘islands’, Step 2 will also 
contribute to Project 3. 

Importance of this phase as an 
educative process on the Bradley 
Method and recognition of local 
weeds and native plant species. 

Bradley principles to be applied: 

• work outward from ‘good bush’ 
areas towards areas of weed; 

• make minimal disturbance to 
the environment; 

• do not over clear. 

Project 1 activities listed above will not involve any planting and will create minimal disruption to 
ecosystems, hence they can be worked on year-round. The activities and notes listed here for 
Summer, Year One, thus apply also to all seasons for Year One. The focus on practice sites A to D for 
Year One is based on rates of progress to date, however the number of sites will be contingent on 
how many volunteers attend bushcare mornings on a regular basis, hence there may be some 
variation in practice. 

Project 2/ Zone 2 Develop planting plans (location and 
species) based on expert advice. 

Planning ahead for a tree planting day 
open to the public to align with 
National Tree Planting Day in July 
(decide on areas, plants, circulate 
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‘save the date’ messages, promotion 
as a ‘zero-waste’ event). 

ABR event Butterfly survey to be held in 
February in association with 
Brisbane’s Big Butterfly Count.10 

The second survey to be conducted in 
ABR (first in November 2021). 
Planning ahead for subsequent 
surveys. 

Autumn Project 1/ Zone 1 
(practice sites 
around pegs A, B, 
C, D) 

As for Summer, Year One 

In addition, once weed growth has 
been retarded around the selected 
pegged sites through the measures 
described, regular maintenance will 
be required to remove any recurring 
weed seeds and sever regenerating 
stems of weed vines. 

Planning for a wildlife camera in Zone 
1, in consultation with BCC. Plans to 
include a rotation schedule between 
the pegged sites. 

Project 2/ Zone 2 Preparation of areas for Tree Planting 
Day (Fig Tree Garden and surrounds). 
Tasks include acquiring plants, pre-
digging holes, having mulch ready 
and ensuring a sufficient supply of 
gloves and trowels. 

 

ABR event Butterfly survey to be held in April in 
association with Brisbane’s Big 
Butterfly Count. 

The third survey to be conducted in 
ABR. Planning ahead for September 
survey, and surveys in subsequent 
years. 

Winter Project 1/ Zone 1 
(practice sites 
around pegs A, B, 
C, D) 

As for Summer and Autumn, Year 
One. 

Where possible, extend the number 
of ‘islands’ within the A-D pegged 
sites where the Bradley Method is 
applied. 

If agreed on, install wildlife camera 
for rotation in line with plans. 

 

Project 2/ Zone 2 Tree Planting Day event to coincide 
with National Tree Day (Sunday 31 
July 2022) 

 

Spring Project 1/ Zone 1 
(practice sites 
around pegs A, B, 
C, D) 

As for Summer, Autumn and Winter, 
Year One. Aim to complete these 
sites (except for ongoing 
maintenance) by Summer 2022. 

Planning ahead to map options for 
additional nesting boxes in Zone 1, in 
consultation with BCC. 

Project 2/ Zone 2 Maintenance work, watering and 
removing any weed encroachment 
around new additions from the Tree 
Planting Day. 

Planning ahead: investigate the 
possibility of engaging tertiary-level 
environmental studies students in 
planting and weeding projects over 
next four years. 

 
10 Butterfly surveys are noted in this table for Year One but not for subsequent years given uncertainty on timing. It is 
anticipated that they will be held regularly each year. 
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ABR event Butterfly survey to be held in 
September in association with 
Brisbane’s Big Butterfly Count. 

The fourth survey to be conducted in 
ABR. Planning ahead for surveys in 
subsequent years. 

YEAR OVERVIEW Consolidate observations and achievements in a Year One Report for PPCG and BCC; review plans 
for upcoming years based on progress to date, adjusting which Zone 1 peg sites to work on in following years if 
necessary. 

 

Year Two: December 2022 – November 2023 

Season Location / Zone Tasks  Notes (including planning) 
Summer Project 1/ Zone 1 

(pegged sites A-I) 
Tasks will be the same as those for 
pegged sites in Year One, extending 
to new sites and continuing 
maintenance work in the sites 
commenced in Year One. Particular 
attention will be paid to the removal 
of creeping lantana in Bradley 
islands given the complementarity of 
this activity with Project 3. 

Installation of additional nesting 
boxes if agreed on. 

 

As for Year One, Project 1 activities will be consistent across all seasons. The capacity to complete 
work in the pegged sites will be contingent on the number of volunteers who attend bushcare 
mornings as well as whether the number of sites that reached the maintenance stage in Year One 
(see Year One Report, PPCG website for details). 

Project 2/Zone 2 Maintenance work, watering as 
necessary over the summer months 
and removing weed encroachment 
from around plantings from the Tree 
Planting Day. 

Plan activity for tertiary student 
group(s). 

 

Project 3/Zone 1 
extension 

Dedicated and minimally disruptive 
weeding by contractors in late 2022 
and early 2023 through the project 
Improving Collar Delma Trajectories 
in Brisbane’s Western Suburbs 
funded by the Australian 
Government.  

FOAB weed monitoring for the 
remainder of the year. 

 

Autumn Project 1/ Zone 1 
(pegged sites A-I) 

As for summer, Year Two  

Project 2/ Zone 2  Extend regeneration activities to the 
Native Lime or Water Tank areas 
with the assistance of tertiary 
students at a student planting day 
organised with the assistance of 
BCC. 
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Ongoing maintenance of the Year 
One tree planting day area, including 
weeding (with attention to the 
removal of creeping lantana in 
support of Project 3). 

Project 3/ Zone 1 
extension 

Monitoring of weeded areas, control 
of re-encroaching weeds. 

 

ABR event  Preparation for Birds in the Reserve 
event in spring, book expert to lead a 
‘bird walk’, send ‘save the date’ 
notifications and promotion. 

Winter Project 1/ Zone 1 
(pegged sites A-I) 

As for summer, Year Two  

Project 2/ Zone 2 Maintenance work: watering new 
plants as necessary and removing 
weed encroachment from new and 
Year One planting sites, with 
ongoing attention to the removal of 
creeping lantana in support of 
Project 3. 

 

 Project 3/ Zone 1 
extension 

Monitoring of weeded areas, control 
of re-encroaching weeds. 

 

Spring Project 1/ Zone 1 
(pegged sites A-I) 

As for summer, Year Two  

Project 2/ Zone 2 Maintenance work, as listed for 
Winter. 

 

Project 3/ Zone 1 
extension 

Monitoring of weeded areas, control 
of re-encroaching weeds. 

 

ABR event Birds in the Reserve event, ‘bird walk’ led by ecologist Deborah Metters, 
Saturday 2 September, 2023. 

YEAR OVERVIEW Consolidate observations and achievements in a Year Two Report for PPCG and BCC; review 
plans for upcoming years based on progress to date, adding new pegs within Zone 1 if progress to date permits 
this. 

 

Year Three: December 2023 – November 2024 

Season Location / Zone Tasks  Notes (including planning) 
Summer Project 1/ Zone 1 

(resting some 
pegged sites as 
necessary with 
ongoing 
monitoring, work 
in community and 
additional areas) 

Ongoing maintenance within the 
nominated pegged sites, removing 
new weed seed and cutting new 
weed vine stems, plus fully 
ringbarking weed trees that were 
partially ringbarked in Year One.  

Ongoing recording of progress in 
areas where assisted natural bush 
regeneration has been applied. 

 



21 

 

CA22/95727 

The same tasks as those undertaken 
in Year One for any new sites added, 
with particular attention to the 
removal of creeping lantana where 
possible given the complementarity 
of Projects 1 and 3. 

Project 2/ Zone 2 Ongoing maintenance of the 2022 
Tree Planting Day and subsequent 
plantings in the Fig Tree Garden area. 
Contractor work in areas around the 
Native Lime funded by CCA grant. 

Proposal for a tertiary student group 
under the SCIP program. 

 Project 3/ Zone 1 
extension 

Monitoring of weeded areas, control 
of re-encroaching weeds. 

Planning new round of contractor 
work funded through the Australian 
Government Saving Native Species 
grant for 2024-2025. 

 ABR event  Planning ahead for mid-year event. 

Autumn Project 1/ Zone 1 
(sites as per 
Summer Year 
Three, plus area 
adjacent to 
walking trail if 
grant obtained) 

As for Summer, Year Three. 
Engagement of corporate volunteer 
group if possible to assist with weed 
reduction. 

If grant funding under the Lord 
Mayor’s Environment Fund is 
obtained, the tasks noted above will 
be complemented by contractor 
weeding in the area adjacent to the 
main walking trail connecting the 
Collared Delma area with Pegged 
sites A-C. 

 

Project 2/ Zone 2  As for Summer, Year Three.  

Project 3/ Zone 1 
extension 

As for Summer, Year Three. 

 

 

Winter Project 1/ Zone 1 
(sites as per 
Summer and 
Autumn, Year 
Three) 

As for Summer and Autumn, Year 
Three. 

 

Project 2/Zone 2 As for Summer, Year Three.  

Project 3/ Zone 1 
extension 

As for Summer, Year Three.  

ABR event TBC  

Spring Project 1/ Zone 1 
(as per Summer 
and Autumn, Year 
Three) 

As for Summer and Autumn, Year 
Three. 

 

Project 2/ Zone 2 As for Summer, Year Three.  
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Hosting SCIP event if application 
successful. 

Project 3/ Zone 1 
extension 

As for Summer, Year Three.  

YEAR OVERVIEW Year Three Report to PPCG and BCC; review plans for upcoming years based on progress to date, 
adding new pegged sites within Zone 1 if progress to date permits this.  

 

Year Four: December 2024 – November 2025 

Season Location / Zone Tasks  Notes (including planning) 
Summer Project 1/ Zone 1 

(maintenance of all 
sites worked on to 
date, additional 
areas if feasible) 

Ongoing maintenance within pegged 
sites (removing new weed seed and 
cutting new weed vine stems, plus 
fully ringbarking weed trees that 
were partially ringbarked in Year 
Two).  

Ongoing recording of progress in 
areas where assisted natural bush 
regeneration has been applied. 

The same tasks as those undertaken 
in Year One for any new sites added, 
with particular attention to the 
removal of creeping lantana where 
possible given the complementarity 
of Projects 1 and 3. 

 

Project 2/ Zone 2 Ongoing maintenance of the 
plantings in the Fig Tree Garden area 
and Zone 1 work undertaken by 
contractors in Year Three with CCA 
funding. 

Proposal for a tertiary student group 
under the SCIP program. 

Project 3/ Zone 1 
extension 

Ongoing contractor work under 
federal Saving Native Species grant. 

 

Autumn Project 1/ Zone 1 
(sites as per 
Summer, Year Four) 

As for Summer, Year Four. 
Engagement of corporate volunteer 
group if possible to assist with weed 
reduction. 

 

Project 2/ Zone 2 As for Summer, Year Four.  

Project 3/ Zone 1 
extension 

As for Summer, Year Four.  

Winter Project 1/ Zone 1 
(sites as per 
Summer, Year Four) 

As for Summer, Year Four  

Project 2/ Zone 2 As for Summer, Year Four.  

Project 3/ Zone 1 
extension 

As for Summer, Year Four.  
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Spring Project 1/ Zone 1 
(sites as per 
Summer, Year Four) 

As for Summer, Year Four.   

Project 2/ Zone 2 As for Summer, Year Four. 

Hosting SCIP event if application 
successful. 

 

Project 3/ Zone 1 
extension 

As for Summer, Year Four.  

ABR event Flora or fauna in the Reserve event, presentation from an expert who would 
also lead a walk, planned for Saturday 2 September, 2025. 

YEAR OVERVIEW Review of progress to date, Year Four Report, amend projects as necessary in line with 
achievements to date and any contingencies that have arisen. 

 

Year Five: December 2025 – November 2026 

Season Location / Zone Tasks  Notes (including planning) 
Summer Project 1/ Zone 1 (all 

sites from Years One 
to Four) 

Ongoing observation and 
maintenance of all sites. 

Commence report on application of 
the Bradley method in ABR. 

Commence Project 1 final report 
drawing on recorded observations 
and wildlife camera images since Year 
One, snapshots from this record to be 
compiled into a presentation for 
Celebration Day. 

Project 2/ Zone 2 Ongoing monitoring and retardation 
of re-encroaching weeds. Ongoing 
maintenance.  

Commence Project 2 final report  

Project 3/ Zone 1 
extension 

Monitoring and retardation of re-
encroaching weeds following Saving 
Native Species grant work.  

Commence Project 3 final report. 

ABR event planning  Plan ahead for an ABR Celebration 
Day in Spring, engagement of 
speakers, promotion of the event 
(including as a ‘zero-waste’ event). 

Autumn Project 1/ Zone 1 
(sites as per 
Summer, Year Five) 

Ongoing observation and 
maintenance of these sites. 
Engagement of corporate volunteer 
group if possible to assist with weed 
reduction.  

 

Project 2/ Zone 2 Ongoing monitoring and 
maintenance. 

 

Project 3/ Zone 1 
extension 

Ongoing monitoring and 
maintenance.  

 

Winter Project 1/ Zone 1 
(sites as per 
Summer, Year Five) 

Ongoing observation and 
maintenance of these sites.  

Draft report on Project 1 application 
of natural bush regeneration 
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methods in ABR since 
commencement of the Site Plan.  

Project 2/ Zone 2 Ongoing observation and 
maintenance of Zone 2 areas.  

Draft report on achievements on 
Project 2 since commencement of 
the Site Plan. 

 

Project 3/ Zone 1 
extension 

Ongoing monitoring and 
maintenance. 

Draft report on Project 3 over the 
period of the Site Plan 

 

ABR event 
preparation 

Compile reports on all projects into a 
final (illustrated) report for the Site 
Plan. 

Upload report to PPCG website. 

Design and print flyers for 
distribution on the Celebration Day, 
with highlights from the projects and 
a QR code to link to the online report. 

Spring All Projects/Zones Ongoing observation and 
maintenance, planning for 
maintenance and extension of work 
after this Site Plan ends. 

 

ABR event ABR Celebration day  

Event to celebrate ABR and promote the results of the projects conducted 
under this 5-year Site Plan, especially application and impact of assisted 
natural bush regeneration methods. Activities TBC. Planned for Saturday 5 
September 2026. 

PLANNING AHEAD – Review achievements and barriers encountered over the five years, develop the next steps 
for the enhancement of ecosystems in the Reserve. 
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Attachments 

ATTACHMENT 1 – STRATEGY FRAMEWORK FOR DELIVERING A BRADLEY METHOD APPROACH 

 

Needs Analysis 

Identify the needs of all stakeholders, including: 

o The Bush 

o BCC 

o PPCG 

o PPCG Participants at Anstead Bush Reserve 

o traditional owners 

Program design  

Allows for 

o Combination of group based and individual sequenced learning activities. 

o A range of theory and practical learning events.  This may include optional further learning activities 

in participants own time. 

o Continual and ongoing feedback to participants 

Development and delivery  

Developed on an ongoing basis to achieve the outcomes across the diversity of participants, addressing: 

o Three ‘Bradley Principles’11: 

1. Work outward from “good bush” areas towards areas of weed 

2. Make minimal disturbance to the environment 

3. Do not over clear 

o Plan of Work 

o Rules for working in the bush 

o Knowing Plants 

o Equipment 

o Preference against poisons 

o The gentle art of weeding 

Review and Improvement 

-  Both formative and summative evaluation as a closed loop model 

 
11 Joan Bradley, 1988, Bringing Back the Bush: the Bradley Method of Bush Regeneration, Lansdown Press, Crows Nest. 
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ATTACHMENT 2 – FRIENDS OF ANSTEAD BUSHLAND, BUSHCARE SESSIONS AND EVENTS 2022-2026   

 

Table 1: Sunday morning Bushcare sessions 2022-2026 (first Sunday of each month except January)  

2022 2023 2024 2025 2026 

6 Feb (7-9:30am) 5 Feb (7-9:30am) 4 Feb (7-9:30am) 2 Feb (7-9:30am) 1 Feb (7-9:30am) 

6 Mar (7-9:30am) 5 Mar (7-9:30am) 3 Mar (7-9:30am) 2 Mar (7-9:30am) 1 Mar (7-9:30am) 

3 Apr (8:30-11am) 2 Apr (8:30-11am) 7 Apr (8:30-11am) 6 Apr (8:30-11am) 5 Apr (8:30-11am) 

1 May (8:30-11am) 7 May (8:30-11am) 5 May (8:30-11am) 4 May (8:30-11am) 3 May (8:30-11am) 

5 June (8:30-11am) 4 June (8:30-11am) 2 June (8:30-11am) 1 June (8:30-11am) 7 June (8:30-11am) 

3 July (8:30-11am) 2 July (8:30-11am) 7 July (8:30-11am) 6 July (8:30-11am) 5 July (8:30-11am) 

7 Aug (8:30-11am) 6 Aug (8:30-11am) 4 Aug (8:30-11am) 3 Aug (8:30-11am) 2 Aug (8:30-11am) 

4 Sept (8:30-11am) 3 Sept (8:30-11am) 1 Sept (8:30-11am) 7 Sept (8:30-11am) 6 Sept (8:30-11am) 

2 Oct (7-9:30am) 1 Oct (7-9:30am) 6 Oct (7-9:30am) 5 Oct (7-9:30am) 4 Oct (7-9:30am) 

6 Nov (7-9:30am) 5 Nov (7-9:30am) 3 Nov (7-9:30am) 2 Nov (7-9:30am) 1 Nov (7-9:30am) 

4 Dec (7-9:30am) 3 Dec (7-9:30am) 1 Dec (7-9:30am) 7 Dec (7-9:30am) 6 Dec (7-9:30am) 

 

Table 2: Saturday afternoon Bushcare sessions 2022-2026 (second and fourth Saturday of the month, excluding the 

period from mid-December to end January)  

2022 2023 2024 2025 2026 

12 & 26 Feb (3:30-
6pm) 

11 & 25 Feb (3:30-
6pm) 

10 & 24 Feb (3:30-
6pm) 

8 & 22 Feb (3:30-
6pm) 

14 & 28 Feb (3:30-
6pm) 

12 & 26 Mar (3:30-
6pm) 

11 & 25 Mar (3:30-
6pm) 

9 & 23 Mar (3:30-
6pm) 

8 & 22 Mar (3:30-
6pm) 

14 & 28 Mar (3:30-
6pm) 

9 & 23 Apr (2-
4:30pm) 

8 & 22 Apr (2-
4:30pm) 

13 & 27 Apr (2-
4:30pm) 

12 & 26 Apr (2-
4:30pm) 

11 & 25 Apr (2-
4:30pm) 

14 & 28 May (2-
5:30pm) 

13 & 27 May (2-
4:30pm) 

11 & 25 May (2-
4:30pm) 

10 & 24 May (2-
4:30pm) 

9 & 23 May (2-
4:30pm) 

11 & 25 June (2-
4:30pm) 

10 & 24 June (2-
4:30pm) 

8 & 22 June (2-
4:30pm) 

14 & 28 June (2-
4:30pm) 

13 & 27 June (2-
4:30pm) 

9 & 23 July (2-
4:30pm) 

8 & 22 July (2-
4:30pm) 

13 & 27 July (2-
4:30pm) 

12 & 26 July (2-
4:30pm) 

11 & 25 July (2-
4:30pm) 

13 & 27 Aug (2-
4:30pm) 

12 & 26 Aug (2-
4:30pm) 

10 & 24 Aug (2-
4:30pm) 

9 & 23 Aug (2-
4:30pm) 

8 & 22 Aug (2-
4:30pm) 

10 & 24 Sept (2-
4:30pm) 

9 & 23 Sept (2-
4:30pm) 

14 & 28 Sept (2-
4:30pm) 

13 & 27 Sept (2-
4:30pm) 

12 & 26 Sept (2-
4:30pm) 

8 & 22 Oct (3:30-
6pm) 

14 & 28 Oct (3:30-
6pm) 

12 & 26 Oct (3:30-
6pm) 

11 & 25 Oct (3:30-
6pm) 

10 & 24 Oct (3:30-
6pm) 

12 & 26 Nov (3:30-
6pm) 

11 & 25 Nov (3:30-
6pm) 

9 & 23 Nov (3:30-
6pm) 

8 & 22 Nov (3:30-
6pm) 

14 & 28 Nov (3:30-
6pm) 

10 Dec (3:30-6pm) 9 Dec (3:30-6pm) 14 Dec (3:30-6pm) 13 Dec (3:30-6pm) 12 Dec (3:30-6pm) 
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Table 3: Friday morning sessions 2022-2026 (between 7:00 and 11:30am, depending on season and members’ 

availability). 

2022 2023 2024 2025 2026 

7, 14, 21, 28 Jan 13, 20, 27 Jan 12, 19, 26 Jan 10, 17, 24, 31 Jan 9, 16, 23, 30 Jan 

4, 11, 18, 25 Feb 3, 10, 17, 24 Feb 2, 9, 16, 23 Feb  7, 14, 21, 28 Feb 6, 13, 20, 27 Feb 

4, 11, 18, 25 Mar 3, 10, 17, 24, 31 Mar 1, 8, 15, 22, 29 Mar 7, 14, 21, 28 Mar 6, 13, 20, 27 Mar 

1, 8, 15, 22, 29 Apr 7, 14, 21, 28  Apr 5, 12, 19, 26 Apr 4, 11, 18, 25 Apr 3, 10, 17, 24 Apr 

6, 13, 20, 27 May 5, 12, 19, 26 May 3, 10, 17, 24, 31 May 2, 9, 16, 23, 30 May 1, 8, 15, 22, 29 May 

3, 10, 17, 24 June 2, 9, 16, 23, 30 June 7, 14, 21, 28 June 6, 13, 20, 27 June 5, 12, 19, 26 June 

1, 8, 15, 22, 29 July 7, 14, 21, 28 July 5, 12, 19, 26 July 4, 11, 18, 25 July 3, 10, 17, 24, 31 July 

5, 12, 19, 26 Aug 4, 11, 18, 25 Aug 2, 9, 16, 23, 30 Aug 1, 8, 15, 22, 29 Aug 7, 14, 21, 28 Aug 

2, 9, 16, 23, 30 Sept 1, 8, 15, 22, 29 Sept  6, 13, 20, 27 Sept 5, 12, 19, 26 Sept 4, 11, 18, 25 Sept 

7, 14, 21, 28 Oct 6, 13, 20, 27 Oct 4, 11, 18, 25 Oct 3, 10, 17, 24, 31 Oct 2, 9, 16, 23, 30 Oct 

4, 11, 18, 25 Nov 3, 10, 17, 24 Nov 1, 8, 15, 22, 29 Nov 7, 14, 21, 28 Nov 6, 13, 20, 27 Nov  

2, 9, 16 Dec 1, 8, 15 Dec 6, 13, 20 Dec 5, 12, 19 Dec 4, 11, 18 Dec 

 

Table 4: Events 2022-2026* 

2022 – Sun 31 July Tree planting day, promotion of ABR regeneration activities  

Butterfly surveys, third Saturday February, April, September 

2023 – Sat 2 Sept Birds in the Reserve event, ABR walk and presentation from expert 

2024 – Sun 28 July Tree planting day, promotion of ABR regeneration activities and achievements (to 

be replaced with an alternative event)  

2025 – Sat 6 Sept Flora or fauna in the Reserve event, ABR walk and presentation from expert 

2026 – Sat 5 Sept ABR Celebration Day, flora and fauna information, family activities (e.g. Gecko). 

*Dates to be confirmed 

 


